

PHASE 4 – PROJECT PLANNING PHASE

Project Title

Implement Client Script & UI Policy (Incident)

Objective

The objective of this phase is to plan the activities, resources, and implementation steps required to successfully configure Client Scripts and UI Policies for the Incident form in ServiceNow.

Project Activities

The project will be completed through the following activities:

1. Analyze the Incident form and identify the required fields.
2. Identify the conditions that require dynamic field behavior.
3. Plan the required Client Scripts.
4. Plan the required UI Policies.
5. Configure Client Scripts in ServiceNow.
6. Configure UI Policies and UI Policy Actions.
7. Test the configured field behavior.
8. Identify and correct any configuration issues.
9. Document the implementation and results.
10. Prepare the final project demonstration.

Implementation Plan

Step 1 – Requirement Analysis

Identify the Incident form requirements and determine which fields need dynamic behavior.

Step 2 – Client Script Planning

Determine the appropriate Client Script type and define the actions required for the Incident form.

Step 3 – UI Policy Planning

Define the conditions under which fields should become mandatory, visible, or read-only.

Step 4 – Configuration

Implement the planned Client Scripts and UI Policies in the ServiceNow Incident table.

Step 5 – Testing

Test different Incident form scenarios and verify that the configured behavior works correctly.

Step 6 – Documentation

Record the configuration details, screenshots, test results, and final outcome.

Resources Required

Platform: ServiceNow

Module: Incident Management

Components:

- Incident Table
- Client Scripts
- UI Policies
- UI Policy Actions
- JavaScript

Project Timeline

Activity	Planned Work
Requirement Analysis	Identify project requirements
Design	Design Client Script and UI Policy logic
Development	Configure the required components
Testing	Test Incident form behavior
Documentation	Prepare project documentation
Demonstration	Demonstrate the completed project

Expected Outcome

The project plan provides a structured approach for implementing and testing Client Scripts and UI Policies. It ensures that the required configuration activities are completed systematically within the project timeline.

Conclusion

The planning phase establishes the activities, resources, implementation steps, and testing process required for the Implement Client Script & UI Policy (Incident) project. This plan provides a clear roadmap for the development and successful completion of the project.