

Communication

Date	30 September 2026
Team ID	SWTID-2026-5283
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All team members	Share daily progress on Client Script and UI Policy configuration, and plan the day's tasks.
2	Progress Update	Weekly	Google Meet / Email	Team members, Team Lead	Review completed modules (Incident form scripts, UI policies) and update the project plan.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / ServiceNow Personal Developer Instance	Affected members, Team Lead	Resolve script errors, UI Policy conflicts and field behaviour issues on the Incident form.
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team, Mentor / Faculty	Demonstrate progress, collect feedback and confirm requirements are met.
5	Final Demo Rehearsal	Once	Google Meet / ServiceNow Instance	Entire team	Practice the final demonstration and test all Client Scripts and UI Policies end to end.
6	Documentation Review	Weekly	Google Docs / Google Drive	Entire team	Review and finalise project documents such as requirements, test cases and screenshots.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in scheduling meetings because team members had different timetables.	Fixed a common time slot for the daily standup and shared meeting links in the WhatsApp group in advance.
2	Client Script and UI Policy conflicts caused unexpected field behaviour on the Incident form.	Discussed the issue in the bug discussion, tested each script separately, and set execution order and conditions clearly.
3	Changes made by different members were sometimes overwritten or not communicated.	Maintained a shared change log and used Update Sets so every change was tracked and reviewed before merging.